
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:54 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 110 Date: 27-Apr-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 596

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

CONCO Crews activities:

CONCO crews started cleaning the formwork and removing all the struts that were positioned during
grouting. The crew also crushed and removed all the hardened grout from both the West and East line
saddle. The pictures show that they have already cleaned the West line saddle in which the wasted grout
was not considerable compare to the East line saddle. The pictures show the quantity of the wasted grout
at the East line saddle. The forms will be removed later when the grout acquires the required strength.
ABF crews activities:
The crews brought down the two mixing trucks by the help of LIBHER crane that positioned on pier W2
during grouting of the deviation saddles.

CONCO Crews:
-Gary Pene

-Jasmin Gorinjac

ABF Crews:
-Jerry Kubala
-Waler Hernandez
-Jonny Calzascia
-Roberto Hernandez
John Green (Crane Operator)

Equipment:
LIBHER crane used for transferring the mixing trucks and wasted grouts.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 4.00 0.00 0.00 4.00

JNM JOHNNY CALZASCIAIronworker 4.00 0.00 0.00 4.00

JNM WALTER HERNANDEZIronworker 4.00 0.00 0.00 4.00

JNM ROBERTO HERNENDEZIronworker 4.00 0.00 0.00 4.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, Liebherr 1300

8.00

002001

0.00

No

0.00 0.00

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JASMIN GORINJAC 8.00 0.00 0.00 8.00

GARY PENE 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Attachment
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